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Urban Renewal Agency 

Minutes: Thursday June 16, 2016, 7:00 a.m. 

City of Moscow Council Chambers • 206 E 3rd Street • Moscow, ID 83843 

McGeehan called the meeting to order at 7:02 a.m. 

Commissioners Present Commissioners Absent Also in Attendance 
Steve McGeehan, Chair Steve Drown Bill Belknap, MURA Executive Director 
Art Bettge Ron Smith Anne Peterson, MURA Clerk 
Dave McGraw 
Brandy Sullivan 
John Weber 

1. Consent Agenda - Any item will be removed from the consent agenda at the request of any member 
of the Board and that item will be considered separately later. 
A. Minutes from May is, 2016 
B. May 2016 Payables 
C. May 2016 Financials 
ACTION: Approve the consent agenda or take such other action deemed appropriate. 

Bettge moved approval, seconded by McGraw. Motion passed unanimously. 

2. Public Comment for items not on agenda: Three minute limit 
No comments. 

3. Announcements 
None. 

4. Appointments 
McGeehan recommended Jon Kimberling's reappointment to the Finance Committee and Brian Foisy 
as a new appointee, with expiration dates of July 31, 2019. Weber moved acceptance of both nominees, 
seconded by Bettge and the motion passed unanimously. 

5. Sangria Downtown LLC Project Update - George Skandalos 
Representatives of Sangria Downtown LLC will provide an update on the status of their development 
plans for the 6th and Jackson property project 
ACTION: Accept report and provide direction as deemed appropriate. 

Skandalos reported that they are scheduled to review contractor bids next week with their accountant 
and it will then be forwarded to the bank for financing. Montana CDC reports they still have funding 
available with more coming in December. The final plan is three floors (ground floor restaurant and retail; 
two floors residential) plus basement root cellar and bathrooms. 
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6. Sangria Downtown LLC Exclusive Negotiation Agreement Schedule of Performance Review 
On February 26, 2015, the Board selected Sangria Downtown LLC as the successful respondent to a 
request for proposals for development of the MURA's 6th and Jackson property. On January 21st of this 
year; the Board approved an amendment to the schedule of performance which established dates by 
which certain actions would need to be completed. While Sangria Downtown LLC has made significant 
progress over the last several months, delays in finalizing the project scope and obtaining project bids in 
conjunction with delays in the environmental remediation process has resulted in the project falling 
behind the previously amended schedule of performance. Staff has prepared a revised proposed project 
schedule of performance for the Board's review and consideration. 
ACTION: Approve the proposed revised schedule of performance; or take other action as deemed 
appropriate. 

Belknap explained that due to the extended environmental remediation process and project design 
delays, the previously approved Amended Schedule of Performance dates need to be adjusted by about 
four months. Weber moved to approve the schedule revision, seconded by Sullivan. Motion passed with 
four ayes and one nay (McGraw). 

7. 6th and Jackson Environmental Remediation Project Update - Bill Belknap 
Staff will provide any update on the status of the environmental remediation work on the 6th and Jackson 
property. 
ACTION: Accept report and provide direction as deemed appropriate. 

TerraGraphics is working on the close-out report for delivery to DEQ next week which is the final step 
toward receipt of the Certificate of Completion and Covenant Not to Sue. As part of the wrap-up, 
TerraGraphics has submitted an invoice for $7,400 over the contracted amount for weather-related 
issues that required unexpected work and materials. Payment of the $7,400 will leave a balance of 
$40,728.87 in remediation grant funding. McGraw was surprised that TerraGraphics didn't include a 
contingency in their bid and wanted it on the record that he was uncomfortable with them requesting 
more at this point. Belknap stated that the Agency did budget contingency funds for the project for 
situations like this, but those are not including within the contracted budget. Sullivan and Weber agreed 
the alternative would have been to halt the project, and Bettge said it was mostly DEQ issues that caused 
the delay which created the weather-related issues and therefore the extra charges. Bettge moved 
approval of the expenditure, seconded by Sullivan. Motion passed with four ayes and one nay (McGraw). 
McGeehan thanked everyone for their comments and agreed that it was important to closely consider 
expenditure of all funds, grant or otherwise, as good stewards of taxpayer funds. 

8. FY2016 Financial Statement Audit Services Letter of Engagement - Bill Belknap 
For the last several years the Agency has engaged Presnell Gage, P LLC for to perform an audit of the 
MURA's financial statements. Presnell Gage is offering to provide the same services for the Agency's 
fiscal year ending September go, 2016. The proposed fee is $4,700, which is a modest 2% fee increase 
over past fees paid for these services. Staff has been pleased with the services provided by Presnell Gage 
and recommends that the Board to continue with their firm for the upcoming audit. 
ACTION: Approve the proposed letter of engagement for the audit of the MURA financial statements 
for the fiscal year ending September go, 2016; or take other action as deemed appropriate. 

Bettge said Presnell Gage has always done a good job in the past and moved approval. Weber seconded 
the motion which passed unanimously without further discussion. 
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9- Proposed Cancellation of July 7th Meeting- Bill Belknap 
The next upcoming regularly scheduled meeting will fall upon July 7th during the week of the July 4th 

Holiday. Due to potential commissioner and staff absences, Staff is recommending that the MURA 
cancel the July 7th meeting, with the next regularly scheduled meeting to occur on July 21, 2016. 
ACTION: Cancel the July 7th meeting; or provide other direction as deemed appropriate. 

Board was in agreement with cancelling the July 7 meeting. The next meeting will be July 21st, 2016. 

10. General Agency Updates - Bill Belknap 
• Legacy Crossing District 

> Land use hearing for the Identity on Main project will be next week. 
• Alturas District 

> GeneShifters has planted the leased test plot and there have been inquiries about their 
ongoing interest in locating at Alturas. McGeehan thanked Bettge for making the contact 
between GeneShifters and the Agency. 

• General Agency Business 
> Belknap thanked Board members fortheir input on the draft strategic planning questionnaire. 

It was distributed this morning to the list of partner agencies and other key people, and results 
should be available to the Board within a month. The Agency's second meeting in August is 
tentatively set as a joint meeting with the Board and City Council to discuss priorities for 
Legacy Crossing and the potential for other districts. 

> McGeehan asked if there was an update on the Downtown Restrooms project. Belknap said 
the Parks & Recreation Department is researching cost information requested by Council. 
Bettge said the topic will come before Council within a month. 

McGeehan declared the meeting adjourned at 7:45 am. 

7-11- vfc 
Steve McGeehan, Agency Chair Date 

Moscow Urban Renewal Agency June 16, 2016 Page 3 of 3 


