

**EXHIBIT B – Fourth Amended 5-21-20**

**SCHEDULE OF PERFORMANCE**

<b>ACTION</b>	<b>DATE</b>
1. <u>Deposit</u> . The Developer shall deliver the Deposit to the Agency.	No later than March 14, 2019.
2. <u>Submission of Phase I Development Plan</u> . The Developer shall submit Development Plans to Agency for approval.	No later than November 15, 2019.
3. <u>Agency Approval or Disapproval of Phase I Development Plans</u> . Agency shall provide approval or disapproval of Developer's Phase I development plans	No later than December 15, 2019.
2. <u>Submission of Phase II Development Plan</u> . The Developer shall submit Development Plans to Agency for approval.	No later than December 15, 2020.
3. <u>Agency approval or disapproval of Phase II Development Plans</u> . Agency shall provide approval or disapproval of Developer's development plans	No later than January 30, 2021.
3. <u>Submittal of Draft Disposition and Development Agreement (DDA)</u> . The Agency staff and Developer shall have completed a draft DDA in a sufficiently final form to permit review by the Agency Board and to proceed through the required approval process.	No later than March 1, 2021.
4. <u>DDA Consideration</u> . The Agency Board shall consider and approve if appropriate the DDA.	No later than April 1, 2021.